L B P 2800 Ward Ave

La Crosse, WI 54601
Phone: (608)788-1032
Email: info@townofshelby.com

TOWN OF SHELBY %BF

LA CROSSE COUNTY, WISCONSIN -] -?'

Y rrry prsTRiCt

APPROVED

Meeting Minutes
Date: Wednesday, July 20", 2022
Time: 4:30 p.m.
Location: 2800 Ward Ave, La Crosse, WI 54601
OFFICIALS PRESENT: Commissioners: Kurt Knutson, Tim Ehler, Robert Lynn, Town Administrator Christina
Peterson, Public Works Foreman Terry Wright, Water Operator Dan Odeen, Thomas Madden, SEH, Torey
Leonard, SEH, Bernie Lenz, CBS Squared, Town Treasurer Sara Jarr
ATTENDANCE LIST: n/a

1. Callto Order at 4:27 p.m. by Chairperson Kurt Knutson.

2. Minutes from 06/23/2022
Motion by Knutson, second by Ehler to approve meeting minutes from 06/23/2022.
Motion carried unanimously.

3. Review and Approve Bills Payable
Motion by Ehler, second by Knutson to approve $10,918.58 (corrected from $11,478.58, removed
Bill’s Pumping invoice #25074) in open invoices and $1,552.91 in paid invoices. Motion carried
unanimously.

4. Citizens’ Concerns
None.

5. Old Business

a. Arbor Hills Well #2
Review of the last meeting which discussed the intermittent iron issues with Well #2 in the
Arbor Hills pressure zone. As directed by the Sanitary District on 06/23/2022, Tom Madden
(SEH) reviewed the most recent well projects and the 2018 SEH Water System Evaluation in
depth. His review resulted in several alternatives for consideration to improve the water
quality. The options he presented were based on the understanding that the iron levels in the
water decrease significantly once the pump has run for a few minutes. If conditions were to
change in the long term, all alternatives presented would require additional treatment such as
filtration.

The three alternatives presented to make Well #2 run longer and control wastewater include:

1. Arbor Hills Water Tower. A water tower would allow Well #2 to run significantly less
frequently for a much greater frequency time. This would make for reasonable operation as
the well would first flush to waste for several minutes then continue to operate for a
substantial amount of time to fill the tower. The estimated cost for this option would be
$1.45M.

2. Ground Storage Tank and Booster Station at Well #2. The installation of a ground storage
tank and booster pump system similar to Well #1. This arrangement would allow for the
well to start and stop less frequently and run for longer periods of time, again allowing for
the well to first pump to waste for several minutes prior to water entering the tank and
distribution system. The estimated cost would be $600,000-$750,000.
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3. Pressure Relief Valve located at Arbor Hills Well #1. For this alternative, the on/off control
would be controlled by the level of the water in the existing tank at Well #1. When the tank
calls for water, Well #2 would start to flush water to waste for enough time to clear the
iron and then pump to the system. A pressure relief value located at Well #1 and set at a
point slightly higher than normal would divert extra water to the storage tank until full. The
current control system would need to be modified, minor Well #1 piping changes made,
and a pressure relief valve installed for this system operation. This alternative is estimated
to be approximately $200,000 to $300,000.

Peterson pointed out that the key to any solution is the pump to waste factor — where to send it,
how to send it and the cost. Madden commented that the wastewater would need to be disposed
of either through discharge into a sanitary sewer system or overland with an individual discharge
permit.

Ehler asked how a water tower would tie into the system down the road. Discussion on connecting
existing systems together and/or using a tower to feed future connections.

Odeen questioned if alternative #2 could have a different settling method (separate storage tank)
or sill piping. Madden said it could be a possible but likely not the most efficient method, it would
have to be studied.

Lynn questioned the elevation required for a storage tank. Wright explained that the DNR requires
that a stored tank must be a minimum of 2” above the well head.

Peterson questioned if incorporating Well #2 into the storage at Well #1 removes the redundancy
that has been required by the WI-DNR. She also asked Madden if after his review would he
recommend removing the sediment at the bottom of the well. She also requested from Leonard to
check work logs to ensure that the proper amount of grout had been used and the actual amount
of space left from over drill. Wright explained that the Vista Well is scheduled for rehab and that
Well #2 could be

Motion by Ehler, second by Lynn to approve up to $5,000.00 to existing Municipal Well Quote to
rehab Vista Well to remove debris and inspect grout in Well #2. Motion carried unanimously.

6. New Business

a. CBS Squared — Sanitary Sewer Study
Lenz submitted copies of the Master Agreement (set as time & materials) approved by the
Town Board on 7/12/2022 and an addendum to work with the Sanitary District Specifically (see
attached). He also provided a Study Scope (2 Phases) and a 2022 employee rate table (also see
attached).
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Wright and Lenz had a discussion on current flows especially 10” pipe always being 90% full.
They also discussed incorporating the current data being collected by the Sanitary District’s
meters.

Motion by Ehler, second by Knutson to approve sewer capacity study and addendum agreement.
Motion carried unanimously.

b. Water/Wastewater Operator License Renewal — Dan Odeen and Eric Kvamme
No motion needed.

Reports

a. Administrator
No report.

b. Public Works
1. Review flow summary reports. Flow Meter was located at Pammel Creek (PC 1) and is now
at Greenbriar. 4™ meter has now been installed.
2. Remaining 100 manhole cover pans have been delivered and are being set up.
3. St.Joes’ construction has been contracted to replace 4” pipe at Arbor Hills lift station.

¢. Commissioners
1. Reviewed SSD complaints/concerns complied by Town Hall and Water Operator.
2. Discussion with Lenz on how to best prepare for sewer study.

Adjournment
Motion by Knutson to adjourn at 6:22 PM, second by Ehler. Motion carried unanimously.

Respectfully Submitted,
Sara Jarr, Town of Shelby Treasurer

Next Meeting Thursday, August 18th, 2022 (tentative) at 4:30 p.m.



